

# ASC DEVELOPMENT TIMELINE



# CONCEPT

- Mission
- Scope of Work

# PLANNING & CONSTRUCTION

- Construction Drawings
- Building Permits
- Equipment Planning

### SYNDICATION

• Finalize documents

**FEASIBILITY** 

Investment

• Proforma Development

Validation of Case Volume

• Site Selection

Term Sheet

- Form Physician Steering Committee
- Finalize Lease

# OPERATIONS IMPLEMENTATION

- Policies & Procedures
- Employee Hiring & Training
- Medical Staff Bylaws
- Credentialing/Scheduling
- Service Agreements
- The timeline is a process of milestones completed within 18 calendar months.

#### **OPERATIONAL**

- Certificate of Occupancy
- State License
- CMS Certification
- AAAHC/TJC
- Managed Care
- PTAN

